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Pursuant to the Corrective Measures Implementation Work Plan (CMIWP) approval dated June 19, 2018, 
Recordkeeping and Reporting Conditions Section, Item #28, AEI on behalf of BASF is submitting this weekly report to 
EPA for the week ending 9/21/2018. The following activities have taken place on-Site between 9/17 and 9/21/2018:

• Excavation of approximately 249 cubic yards (cy) of PCB-impacted soils. This total included 23 cy of soils 
excavated beyond the limits of the originally planned excavation areas based on post-excavation sampling 
data (90 cy extra to date). The soils were stockpiled on Lots 1102 and/or 2682 in the temporary soil 
stockpile areas.

• AEI collected 204 post excavation samples, including QC samples. See attached Figures 1, 2 and 3 
illustrating post-excavation sample locations. Also, see attached Table 1 for the results of field and lab PCB 
analyses available to date. Laboratory results pending as of the submittal of this weekly report will be 
included in the next week's (week ending 9/28) weekly status report.

• Dewatering of two excavations was completed on two days this week with a total of 8,000 gallons of water 
pumped into the two frac tanks on site. A water sample was obtained for waste profile analyses.

• Six rail cars were loaded with TSCA regulated soils (approximately 90 tons loaded in each car) for 
transportation to Chemical Waste Management in Emelle, Alabama under hazardous waste manifests. This 
brings the total to fifteen rail cars moved off-site (approximately 1,350 tons total). Note that last week's 
report incorrectly stated the total was eight instead of nine rail cars.

• Routine soil erosion and sedimentation control inspections are being conducted weekly and following rain 
events >0.25" of total rainfall in a 24-hour period. Issues noted during these inspections are relayed to SES 
the same day and corrected within 24-hours or less.

Dust: Fugitive dust is controlled by SES using water and covering inactive soil stockpiles. To date there have been no 
exceedances of the perimeter dust action level (150 ug/m3).

Safety fencing is routinely installed around open excavations deeper than 3 feet at the end of each work day.

To date a total of 3,620 tons (2,194 cy) of PCB-impacted soils have been excavated from the site (approximately 
63% of total anticipated). Overall progress has been hampered somewhat by subsurface concrete foundations and 
demolition debris encountered, as well as by returning to excavations to re-dig areas based on post-excavation PCB 
analytical results.

For any questions, please do not hesitate to call. Thanks,

To:
Cc:
Subject:
Attachments:

Dear Kim, Frank and Jeff:

Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist

MM ConsuDtamts
Water Street, 5th Floor 

Boston, MA 02109



c. 508.951.3673 
f. 857.233.5531 
www.aeiconsultants.com
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

8/15/2018 B-864 0.68 3.4 6.7

8/15/2018 B-865 2.6 1.8 3.6

8/15/2018 B-866 3.1 3.0 6.0

8/15/2018 B-867 28.3 84.5 169.0 Excavated

8/20/2018 B-867-1 8082 FD N/A 9.0 18.0

8/15/2018 B-868 1.8 11.0 22.0

8/15/2018 B-869 12.6 8.6 17.3

8/15/2018 B-870 22.8 49.4 98.8

8/15/2018 B-871 24.8 48.9 97.8

8/15/2018 B-871 FD 9078 FD N/A 49.6 99.2 9078, FD

8/15/2018 B-873 0.67 3.0 6.0

8/15/2018 B-874 4.4 5.7 11.3

8/15/2018 B-875 26.5 Excavated

8/15/2018 B-877 7.9

8/15/2018 B-878 16.3 22.5 45.0

8/15/2018 B-879 14 9.2 18.3

8/15/2018 B-788 N/A 3.3 6.7

8/15/2018 B-789 N/A 8.1 16.2

8/15/2018 B-613 N/A 0.0 0.0

8/15/2018 B-614 N/A 0.0 0.0

8/15/2018 B-614 FD 9078 FD N/A 0.0 0.0 9078, FD

8/15/2018 B-615 0.2 0.0 0.0

8/15/2018 B-615-1 8082 FD 0.3 8082, FD

8/15/2018 B-615 MS/MSP 8082 MS/MSD 8082, MSP

8/15/2018 B-616 N/A 0.0 0.0

8/15/2018 SW-405 N/A 0.0 0.0

8/15/2018 SW-406 N/A 4.8 9.5

8/15/2018 SW-407 N/A 0.0 0.0

8/15/2018 SW-408 0.7 0.0 0.0

8/15/2018 SW-409 N/A 0.0 0.0

8/15/2018 SW-410 N/A 0.0 0.0

8/15/2018 SW-411 N/A 0.0 0.0

8/15/2018 SW-412 N/A 6.2 12.4

8/16/2018 B-633 N/A 1.9 3.8

8/16/2018 B-634 N/A 14.6 29.2 lab resampled

8/16/2018 B-634 FD 9078 FD N/A 11.6 23.2 9078, FD

8/16/2018 B-635 12.2 11.8 23.6

8/16/2018 B-636 N/A 0.0 0.0
8/16/2018 SW-439 N/A 1.3 2.5

8/16/2018 SW-440 N/A 0.5 1.0
8/16/2018 SW-441 N/A 20.6 41.2 Excavated

8/16/2018 SW-442 N/A 7.8 15.6

8/16/2018 SW-443 7.6 2.8 5.5

8/16/2018 SW-444 N/A 8.7 17.4

8/16/2018 SW-445 N/A 0.7 1.4

8/16/2018 SW-446 N/A 7.1 14.3

8/16/2018 B-764 N/A 0.8 1.7

8/16/2018 B-765 0.7

8/16/2018 B-766 N/A 0.9 1.7

8/16/2018 B-767 N/A 0.0 0.0

8/16/2018 SW-516 N/A 3.0 5.9

8/16/2018 SW-517 N/A 1.7 3.4

8/16/2018 SW-518 N/A 0.0 0.0

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 1 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs 

(8082A/ 
354PCI

PCBs
(9078)

Result
PCBs

(8082A/
3540C)

PCBs
(9078)

J2S22L.

Adjusted
PCBs* Sample Notes

8/16/2018 SW-S19 N/A 0.2 0.4

8/16/2018 SW-520 4.1

8/16/2018 SW-521 1.3

8/16/2018 SW-522 1.4
8/16/2018 SW-523 N/A 0.9 1.8

8/17/2018 B-880 0.2 0.64 1.3

8/17/2018 B-881 N/A 4.13 8.3

8/17/2018 B-882 N/A 0.6 1.2

8/17/2018 B-883 N/A 4.8 9.6

8/17/2018 B-884 N/A 0.1 0.3

8/17/2018 B-885 2.5 5.0

8/17/2018 B-886 N/A 6.4 12.7

8/17/2018 B-887 N/A 9.2 18.4

8/17/2018 B-887 FD 9078 FD N/A 11.2 22.4 9078, FD

8/20/2018 B-844 N/A 8.98 18.0

8/20/2018 B-845 1.1 0.18 0.4

8/20/2018 B-846 N/A 2.35 4.7

8/20/2018 B-847 N/A 1.45 2.9

8/20/2018 B-848 N/A 0.0

8/20/2018 B-849 N/A 10 20.0

8/20/2018 B-850 21.2 45.3 90.6

8/20/2018 B-851 N/A 13.1 26.2 Excavated

8/20/2018 B-851 FD 9078 FD N/A 15.7 31.4 9078, FD

8/20/2018 B-852 N/A 4.82 9.6

8/20/2018 B-853 N/A 8.65 17.3

8/20/2018 B-854 N/A 12.1 24.2

8/20/2018 B-855 11.5 12.7 25.4

8/20/2018 B-856 N/A 0.0

8/20/2018 B-857 N/A 8.03 16.1

8/20/2018 B-858 N/A 171 342.0 Excavated

8/20/2018 B-859 N/A 0.0

8/20/2018 B-860 13.2 3.8

8/20/2018 B-861 N/A 1.3 2.6

8/20/2018 B-862 N/A 0.99 2.0

8/20/2018 B-863 N/A 0.0

8/20/2018 SW-602 N/A 21.1 42.2 Excavated

8/20/2018 SW-603 0.09 0.95 1.9

8/20/2018 SW-604 N/A 1.05 2.1

8/20/2018 SW-605 N/A 4.18 8.4

8/20/2018 SW-606 N/A 7.91 15.8

8/20/2018 SW-607 N/A 9.46 18.9

8/20/2018 SW-608 ND (0.05) 0.68 1.4

8/20/2018 SW-609 N/A 0.55 1.1

8/20/2018 SW-610 N/A 0.26 0.5

8/20/2018 SW-611 N/A 0.16 0.3

8/20/2018 SW-612 N/A 0.0

8/22/2018 SW-613 15.9 103 206.0

8/22/2018 SW-613 FD 9078 FD N/A 177 354.0 9078, FD

8/20/2018 SW-614 N/A 1.69 3.4

8/20/2018 SW-615 N/A 2.25 4.5

8/20/2018 SW-616 N/A 2.08 4.2

8/20/2018 SW-617 N/A 4.76 9.5

8/20/2018 SW-618 78.6 14.3 28.6 Excavated

8/20/2018 SW-619 N/A 7.24 14.5

8/20/2018 B-621 N/A 51 102.0 Excavated

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 2 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result

35400

PCBs
(8082A/

PCBs
(9078)

Adjusted
PCBs*
(90781

Sample Notes

8/20/2018 B-622 N/A 26 52.0 Excavated

8/20/2018 B-623 N/A 5.27 10.5

8/20/2018 B-624 N/A 12.3 24.6

8/20/2018 B-625 3.3 10 20.0

8/20/2018 B-626 N/A 4.89 9.8

8/20/2018 SW-421 N/A 12.8 25.6 Excavated

8/20/2018 SW-422 N/A 22.2 44.4 Excavated

8/20/2018 SW-423 3.1 8.3 16.6

8/20/2018 SW-424 N/A 6.06 12.1
8/20/2018 SW-425 N/A 13.6 27.2 Excavated

8/20/2018 SW-426 N/A 2.03 4.1

8/20/2018 SW-427 N/A 13 26.0 Excavated

8/20/2018

8/20/2018

SW-428

SW-429

10.1 13.4 26.8

N/A 12.6 25.2 Excavated

8/20/2018 SW-430 N/A 32.6 65.2 Excavated

8/21/2018 B-454 N/A 1.01 2.0

8/21/2018 B-454 FD 9078 FD N/A 0.64 1.3 9078, FD

8/21/2018 B-455 11.6 13.6 27.2

8/21/2018 B-456 N/A 9.85 19.7

8/21/2018 B-457 N/A 60.9 121.8 Excavated

8/21/2018 B-462 N/A 61.4 122.8 Excavated

8/21/2018 B-463 N/A 88.4 176.8 Excavated

8/21/2018 B-464 N/A 18.2 36.4 Excavated

8/21/2018 B-465 2.6 64.3 128.6

8/21/2018 B-470 2.7 79.1 158.2

8/21/2018 B-471 N/A 12.3 24.6

8/21/2018 B-472 N/A 20.5 41.0 Excavated

8/21/2018 B-473 N/A 23.5 47.0 Excavated

8/21/2018 B-478 N/A 29.9 59.8 Excavated

8/21/2018 B-479 N/A 50.3 100.6 Excavated

8/21/2018 SW-641 N/A 62.9 125.8 Excavated

8/21/2018 SW-642 N/A 110 220.0 Excavated

8/21/2018

8/21/2018

SW-643

SW-644

19.3

N/A

64.6

72.4

129.2

144.8 Excavated

8/21/2018 SW-663 21.2 84.6 169.2

8/21/2018 SW-664 N/A 93.6 187.2 Excavated

8/21/2018 SW-665 N/A 121 242.0 Excavated

8/21/2018 SW-669 N/A 39.9 79.8 Excavated

8/21/2018 SW-670 N/A 6.21 12.4
8/22/21118
9/4/2018 B-522 19.6 39.2

8/22/2018 B-523 29 19 38.0 Excavated
l!722720Tb
9/4/2018 B-524 16.5 37.9 75.8

8/22/2U18
9/4/2018 B-525 17.5 29 58.0

B/22/2Ulb
9/4/2018 B-526 4.8 25.8 51.6

■8722720Tb
9/4/2018 B-527 10.1 28.5 57.0

B/22/2U1S’
9/4/2018 B-528 14.9 0.0

"8722720Tb
9/4/2018

8/22/2018

B-529

B-530

20.6 41.2

9.5 37 74.0
8/22/2U18
9/4/2018 B-531 3.8 48.6 97.2

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 3 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3540C1

PCBs
(9078)

Result
PCBs

(8082A/
3540C1

PCBs
(9078)

J222SL.

Adjusted
PCBs* Sample Notes

u/n/MU
9/4/2018 B-532 3.9 54.2 108.4

W22720IB"
9/4/2018 B-533 10.8 39 78.0

9/4/2018 B-533-1 8082 FD 5.7 N/A
9/4/2018 B-533 MS/MSD 8082 MS/MSD N/A

B/2272U18
9/4/2018 B-534 24.2 56.1 112.2

8/22/2018 B-534 FD 9078 FD N/A 43.4 86.8 9078, FD

8/22/2018 B-535 41.2 46.9 93.8
8/22/2U18 
9/4/2018 B-536 8.2 25.3 50.6

8/22/2018'
9/4/2018 B-537 7.9 52.9 105.8

8/22/2 U1B 
9/4/2018 B-538 0.1 29 58.0

8/22/2U18 
9/4/2018 B-539 0.6 126 252.0

8/22/2018 B-540 0.6 35.8 71.6
8/22/2018
9/4/2018 B-541 0.2 94.2 188.4

8/22/2U18
9/4/2018 B-542 2.8 71.2 142.4

8/22/21)18 
9/4/2018 B-543 0.5 48.6 97.2

8/22/2U18
9/4/2018 B-544 7.7 25.3 50.6

8/22/2018 B-545 7.8 56.8 113.6
8/22/20TK
9/4/2018 B-546 9.4 16.8 33.6

B7ZZ/20IB
9/4/2018 B-547 6.2 36 72.0

8/22/2U18
9/4/2018 B-548 2.3 57.1 114.2

872Z7ZUIB
9/4/2018 B-549 1.1 92.5 185.0

8/22/2018
8/22/2U18
9/4/2018

B-550 2.9 24.9 49.8

B-551 3.2 51.4 102.8

"8/22/2018"
9/4/2018 B-552 2.9 25.5 51.0

8/2272ITnr

9/4/2018 B-553 4.1 22.6 45.2

9/4/2018 B-553-1 8082 FD 4.8
9/4/2018 B-553 MS/MSD 8082 MS/MSD

8/23/2018 B-748 4.4

8/23/2018 B-749 2.6

8/23/2018 B-750 1.5

8/23/2018 B-751 2.7

8/23/2018 B-752 7.1

8/23/2018 B-753 1.3

8/23/2018 B-754
8/23/2018 B-755 1.1

8/23/2018 B-755-1 8082 FD 0.8 8082, FD

8/23/2018 B-755 MS/MSD 8082 MS/MSD 8082, MSD

8/23/2018 B-756 5.8

8/23/2018 B-757 1.7

8/23/2018 B-758 1.4

8/23/2018 B-759 0.3

8/23/2018 B-760 3.3

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 4 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

ISO Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

-122Z&L

Adjusted
PCBs* Sample Notes

8/23/2018 B-761
8/23/2018 B-762 0.3

8/23/2018 B-763
8/23/2018 SW-497 3.7
8/23/2018 SW-498 2.5

8/23/2018 SW-499 7.6

8/23/2018 SW-500 6.1

8/23/2018 SW-501

8/23/2018 SW-502 12.1
8/23/2018 SW-503 10.1
8/23/2018 SW-504 2.9

8/23/2018 SW-505 5.1

8/23/2018 SW-506 6.9

8/23/2018 SW-507 2.1

8/23/2018 SW-508 8.3

8/23/2018 SW-508-1 8082 FD 5.6 8082, FD

8/23/2018 SW-508 MS/MSD 8082 MS/MSD 8082, MSP

8/23/2018 SW-671 4.4

8/23/2018 SW-672 3.8

8/23/2018 SW-673 7.5

8/23/2018 SW-674 8.1

8/27/2018 B-97 N/A 10.9 21.8

8/27/2018 B-98 N/A 8.89 17.8

8/27/2018 B-99 N/A 7.7 15.4

8/27/2018 B-100 7.7 12.1 24.2

8/27/2018 B-100 FD 9078 FD N/A 12.3 24.6 9078, FD

8/27/2018 B-100-1 8082 FD 9.1 8082, FD

8/27/2018 B-100 MS/MSD 8082 MS/MSD 8082, MSP

8/27/2018 B-101 N/A 7.32 14.6

8/27/2018 B-102 N/A 2.45 4.9

8/27/2018 B-103 N/A 6.93 13.9

8/27/2018 B-104 N/A 5.71 11.4

8/27/2018 B-105 4.64 9.3

8/27/2018 B-106 N/A 10.5 21.0
8/27/2018 B-107 N/A 6.17 12.3

8/27/2018 B-108 N/A 1.25 2.5

8/27/2018 B-109 N/A 1.49 3.0

8/27/2018 B-110 9.2 5.58 11.2

8/27/2018 B-lll N/A 0.76 1.5

8/27/2018 B-112 N/A 2.07 4.1

8/27/2018 SW-98 N/A 19.4 38.8 Excavated

8/27/2018 SW-99 N/A 8.87 17.7

8/27/2018 SW-100 24.7 8.86 17.7 Excavated

8/27/2018 SW-100 FD 9078 FD N/A 13.3 26.6 9078, FD

8/27/2018 SW-101 N/A 0.8 1.6

8/27/2018 SW-102 N/A 8.37 16.7

8/27/2018 SW-103 N/A 3.75 7.5

8/27/2018 SW-104 N/A 4.6 9.2

8/27/2018

8/27/2018

SW-105

SW-106

15.7 3.61 7.2

N/A 5.79 11.6

8/27/2018 SW-107 N/A 2.66 5.3

8/27/2018 SW-108 N/A 2.19 4.4

8/27/2018 SW-109 N/A 7.86 15.7

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 5 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result

3540C)

PCBs
(8082A/

PCBs
(9078)

J22Z2L

Adjusted
PCBs* Sample Notes

8/27/2018 B-872 Concrete 1.2 N/A N/A Concrete

8/27/2018 B-876 Concrete ND (0.2) N/A N/A Concrete

8/27/2018 B-888 Concrete 0.5 N/A N/A Concrete

8/27/2018 B-889 Concrete ND (0.2) N/A N/A Concrete
8/27/2018 B-890 Concrete ND (0.2) N/A N/A Concrete

8/27/2018 B-891 Concrete ND (0.2) N/A N/A Concrete

8/27/2018 B-892 Concrete ND (0.2) N/A N/A Concrete

8/27/2018 B-893 Concrete 1.1 N/A N/A Concrete

8/27/2018 B-894 Concrete ND (0.2) N/A N/A Concrete

8/27/2018 B-895 Concrete ND (0-2) N/A N/A Concrete

8/28/2018 B-177 N/A 18.4 36.8 Excavated

8/28/2018 B-178 N/A 15.7 31.4 Excavated

8/28/2018 B-179 N/A 18.8 37.6 Excavated

8/28/2018 B-180 25.9 19.2 38.4 Excavated

8/28/2018 B-180 FD 9078 FD N/A 16.6 33.2 Excavated

8/28/2018 B-181 N/A 23.7 47.4 Excavated

8/28/2018 B-182 N/A 35.6 71.2 Excavated

8/28/2018 B-183 N/A 20.1 40.2 Excavated

8/28/2018 B-184 N/A 21.7 43.4 Excavated

8/28/2018 B-185 20.9 18.2 36.4

8/28/2018 B-186 N/A 6.63 13.3

8/28/2018 B-187 N/A 15 30.0 Excavated

8/28/2018 B-188 N/A 5.96 11.9

8/28/2018 B-189 N/A 9.97 19.9

8/28/2018 B-190 19.7 6.21 12.4

8/28/2018 B-191 N/A 11.5 23.0

8/28/2018 B-192 N/A 6.38 12.8

8/28/2018 SW-154 N/A 2.05 4.1

8/28/2018 SW-155 2.3 2.35 4.7

8/28/2018 SW-156 N/A 6.77 13.5

8/28/2018 SW-157 N/A 3.8 7.6

8/28/2018 SW-675 N/A 15.8 31.6 Excavated

8/28/2018 SW-676 N/A 1.04 2.1

8/28/2018 SW-677 0.0

8/28/2018 SW-677 FD 9078 FD N/A 0.0 9078, FD

8/28/2018 SW-678 N/A 5.31 10.6
8/28/2018 B-480 12.7 3.76 7.52

8/28/2018 B-481 N/A 3.83 7.66

8/28/2018 SW-666 N/A 8.15 16.3

8/28/2018 SW-667 N/A 6.23 12.46

8/28/2018 SW-668 21.9 11.9 23.8

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 6 of 19 9/24/2018



Table 1 ■ Post Excavation Samples - PCBs (Oexsil and laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBS

(8082A/
35400

PCBs
(9078)

J22Z2L

Adjusted
PCBs* Sample Notes

8/29/2018 B-557 N/A 4.71 9.42

8/29/2018 B-558 N/A 0

8/29/2018 B-559 N/A 26.3 52.6 Excavated

8/29/2018 B-560 6.8 2.2 4.4
8/29/2018 B-561 N/A 3.09 6.18
8/29/2018 B-562 N/A 9.55 19.1

8/29/2018 B-563 N/A 9.62 19.24

8/29/2018 B-564 N/A 0.61 1.22
8/29/2018 B-565 6.2

8/29/2018 B-566 N/A 1.96 3.92

8/29/2018 B-567 N/A 1.34 2.68
8/29/2018 B-568 N/A 1.06 2.12
8/29/2018 B-569 N/A 0.07 0.14

8/29/2018 B-570 14.9 3.11 6.22
8/29/2018 B-571 N/A 1.18 2.36

8/29/2018 B-572 N/A 2.3 4.6

8/29/2018 B-573 N/A 10.8 21.6

8/29/2018 B-574 N/A 2.38 4.76

8/29/2018 B-574 FD 9078 FD N/A 6.08 12.16 9078, FD

8/29/2018 B-575 12 4.88 9.76

8/29/2018 B-576 N/A

8/29/2018 B-577 N/A 9.58 19.16

8/29/2018 B-578 N/A 7.2 14.4

8/29/2018 B-579 N/A 1.67 3.34

8/29/2018 B-580 0.5 0.04 0.08

8/29/2018 B-581 N/A 5.81 11.62

8/29/2018 B-582 N/A 5.75 11.5

8/29/2018 B-583 N/A 2.45 4.9

8/29/2018 B-584 N/A 6.38 12.76

8/29/2018 B-585 2.1 1.38 2.76

8/30/2018 B-586 N/A 1.16 2.32

8/30/2018 B-587 N/A 14

8/30/2018 B-588 N/A 7.96 15.92

8/30/2018 B-589 N/A 4.11 8.22
8/29/2018 B-590 1.29

8/30/2018 B-591 N/A 4.07 8.14

8/30/2018 B-592 N/A 0.79 1.58

8/30/2018 B-593 N/A

8/30/2018 B-594 N/A

8/30/2018 B-594 FD 9078 FD N/A 9078, FD

8/29/2018 B-595 2.7 5.3 10.6
8/30/2018 B-596 N/A 5.63 11.26

8/30/2018 B-597 N/A

8/30/2018 B-598 N/A

8/30/2018 B-599 N/A

8/29/2018 B-600 4.8 3.07 6.14

8/30/2018 B-601 N/A 17 34 Excavated

8/30/2018 B-602 N/A 4.75 9.5

8/30/2018 B-603 N/A 3.9 7.8

8/30/2018 B-604 N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 7 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs 

(8082A/ 
354PC]

PCBs
(9078)

Adjusted
PCBs*

J90781.
Sample Notes

8/30/2018 SW-371 N/A 10 20

8/30/2018 SW-372 N/A
8/30/2018 SW-373 1.3
8/30/2018 SW-374 N/A
8/30/2018 SW-375 N/A 1.09 2.18

8/30/2018 SW-376 N/A 10.9 21.8
8/30/2018 SW-377 N/A 31.7 63.4 Excavated

8/30/2018 SW-378 8.1 34.1 68.2

8/30/2018 SW-378 FD 9078 FD N/A 23.2 46.4

8/30/2018 SW-378-1 8082 FD 7.4 N/A

8/30/2018 SW-378 MS/MSD 8082 MS/MSD
8/30/2018 SW-379 N/A 3.48 6.%

8/30/2018 SW-380 N/A 39.8 79.6 Excavated

8/30/2018 SW-381 N/A 1.91 3.82

8/30/2018 SW-382 N/A

8/30/2018 SW-383 23.2 4.81 9.62

8/30/2018 SW-384 N/A

8/30/2018 SW-385 N/A 9.8 19.6

8/30/2018 SW-386 N/A 23.3 46.6 Excavated

8/30/2018 SW-387 N/A 17.4 34.8 Excavated

8/30/2018 SW-388 12.1 24.2

8/30/2018 SW-389 N/A 28.3 56.6 Excavated

8/30/2018 SW-390 N/A 19 38 Excavated

8/30/2018 B-627 N/A 6.6 13.2

8/30/2018 B-628 N/A 7.28 14.56

8/30/2018 B-629 N/A 12.9 25.8 Excavated

8/30/2018 B-630 9.6 9.73 19.46

8/30/2018 B-631 N/A 19.6 39.2 Excavated

8/30/2018 B-632 N/A 11.3 22.6
8/30/2018 SW-431 N/A

8/30/2018 SW-432 N/A 9.82 19.64

8/30/2018 SW-433 0.99 3.07 6.14

8/30/2018 SW-434 N/A 4.48 8.96

8/30/2018 SW-435 N/A 4.84 9.68

8/30/2018 SW-436 N/A

8/30/2018 SW-437 N/A 8.58 17.16

8/30/2018 SW-438 19.8 11.5 23

8/30/2018 SW-438 FD 9078 FD N/A 33.8 67.6 9078,FD

8/31/2018 B-768 N/A 2.89 5.78

8/31/2018 B-769 N/A 12

8/31/2018 B-770 2.2 4.75 9.5

8/31/2018 B-771 N/A 9.2 18.4

8/31/2018 SW-524 N/A

8/31/2018 SW-525 2.19

8/31/2018 SW-526 N/A 2.35 4.7

8/31/2018 SW-527 N/A 4.56 9.12

8/31/2018 SW-528 N/A

8/31/2018 SW-529 N/A 17.1 34.2 Excavated

8/31/2018 B-772 N/A 16.9 33.8 Excavated

8/31/2018 B-773 N/A 187 374 Excavated

8/31/2018 B-774 N/A 16 32 Excavated

8/31/2018 B-775 0.2 5.28 10.56

8/31/2018 B-776 N/A 22.5 45 Excavated

8/31/2018 B-777 N/A 111 222 Excavated

8/31/2018 B-778 N/A 19.3 38.6 Excavated

8/31/2018 B-779 N/A 17.5 35 Excavated

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 8 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

ISO Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result

35400

PCBs
(8082A/

PCBs
(9078)

Adjusted
PCBs*

150,78]
Sample Notes

8/31/2018 B-780 7.2 13.8 27.6

8/31/2018 B-781 N/A 50.4 100.8 Excavated

8/31/2018 B-781 FD 9078 FD N/A 40.6 81.2 9078, FD

8/31/2018 B-782 N/A 22.5 45 Excavated
8/31/2018 B-783 N/A

8/31/2018 B-784 N/A 13 26 Excavated

8/31/2018 B-785 14.6 13.9 27.8

8/31/2018 B-786 N/A 14.2 28.4 Excavated

8/31/2018 B-787 N/A 0.56 1.12

8/31/2018 SW-530 4.7 1.51 3.02

8/31/2018 SW-531 N/A

8/31/2018 SW-532 N/A 5.17 10.34

8/31/2018 SW-533 N/A 9.52 19.04

8/31/2018 SW-534 N/A 31.7 63.4 Excavated

8/31/2018 SW-535 26.7 22 Excavated

8/31/2018 SW-535 FD 9078 FD 22.3 44.6 Excavated
8/31/2018 SW-535-1 8082 FD 34.5 N/A 8082/9078, FD

8/31/2018 SW-535 MS/MSD 8082 MS/MSD N/A 8082, MSD

8/31/2018 SW-536 N/A 14.9 29.8 Excavated

8/31/2018 SW-537 N/A 8.63 17.26

8/31/2018 SW-538 N/A 26.9 53.8 Excavated

8/31/2018 SW-539 N/A 19.9 39.8 Excavated

8/31/2018 SW-540 10.4 6.6 13.2

8/31/2018 SW-541 N/A 35.6 71.2 Excavated

8/31/2018 SW-542 N/A 146 292 Excavated

8/31/2018 SW-543 N/A 68.9 137.8 Excavated

8/31/2018 SW-679 N/A 10.5 21

8/31/2018 SW-680 7.2 15 30

8/31/2018 SW-681 13.5 27

8/31/2018 SW-682 N/A 19.8 39.6 Excavated

9/4/2018 B-145 29.9 N/A re-dig

9/4/2018 B-146 29.2 N/A re-dig

9/4/2018 B-147 16.4 N/A

9/4/2018 B-148 22.9 N/A

9/4/2018 8-149 60 N/A re-dlg

9/4/2018 B-150 15 N/A

9/4/2018 B-150-1 8082 FD 12.5 N/A

9/4/2018 B-150 MS/MSD 8082 MS/MSD N/A

9/4/2018 B-151 22.1 N/A

9/4/2018 B-152 30.3 N/A re-dig

9/4/2018 B-1S3 1.8 N/A

9/4/2018 B-154 25.4 N/A re-dig

9/4/2018 B-155 25.1 N/A re-dig

9/4/2018 B-156 10 N/A

9/4/2018 B-157 0.1 N/A

9/4/2018 B-158 0.09 N/A

9/4/2018 B-159 ND (0.07) N/A

9/4/2018 B-160 ND (0.06) N/A

9/4/2018 B-160-1 8082 FD ND (0.06) N/A

9/4/2018 B-160 MS/MSD 8082 MS/MSD N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 9 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/

.35402.

PCBs
(9078)

Result
PCBs

(8082A/
.3540C1

PCBs
(9078)

(9978)

Adjusted
PCBs* Sample Notes

9/4/2018 SW-130 16.5 26.7 53.4

9/4/2018 SW-130 FD 9078 FD N/A 28.3 56.6

9/4/2018 SW-131 16.7 N/A

9/4/2018 SW-132 20.1 32.8 65.6
9/4/2018 SW-133 38.3 N/A re-dig

9/4/2018 SW-134 38.7 27.7 55.4 re-dig

9/4/2018 SW-135 29.7 N/A re-dig

9/4/2018 SW-136 15.2 23.9 47.8

9/4/2018 SW-137 2.9 N/A

9/4/2018 SW-138 9.7 31.1 62.2

9/4/2018 SW-139 0.3 N/A

9/4/2018 SW-140 0.9 22.2 44.4

9/4/2018 SW-140-1 8082 FD N/A 8082, FD

9/4/2018 SW-140 MS/MSD 8082 MS/MSD N/A 8082, MSD

9/4/2018 SW-141 ND (0.06) N/A

9/5/2018 SW-330 3-7 14.5 N/A

9/5/2018 SW-331 0-3 N/A 31.6 63.2 get lab sample

9/5/2018 SW-332 3-7 10.2 N/A

9/5/2018 SW-333 0-3 N/A 38.4 76.8 get lab sample

9/5/2018 SW-334 3-7 19.6 N/A

9/5/2018 SW-335 0-3 N/A 24.8 49.6 get lab sample

9/5/2018 SW-336 3-7 5.6 N/A

9/5/2018 SW-337 0-3 N/A 41.2 82.4 get lab sample

9/5/2018 SW-338 3-7 6.3 N/A

9/5/2018 SW-338-1 3-7 8082 FD 10.8 N/A

9/5/2018 SW-338 MS/MSD 3-7 8082 MS/MSD N/A

9/5/2018 SW-339 0-3 5.7 28.5 57

9/5/2018 SW-340 3-7 N/A

9/5/2018 SW-341 3-7 0.4 N/A

9/5/2018 SW-342 0-3 6.9 41.3 82.6

9/5/2018 SW-343 3-7 1.2 N/A

9/5/2018 SW-344 0-3 N/A 37.7 75.4 get lab sample

9/5/2018 SW-345 3-7 0.1 N/A

9/5/2018 SW-346 0-3 N/A 56.7 113.4 get lab sample

9/5/2018 SW-347 3-7 0.9 N/A

9/5/2018 SW-348 0-3 N/A 74.4 get lab sample

9/5/2018 SW-349 3-7 0.6 N/A

9/5/2018 SW-350 0-3 6.1 62.7 125.4

9/5/2018 SW-351 3-7 0.9 N/A

9/5/2018 SW-352 0-3 N/A 46.2 92.4 get lab sample

9/5/2018 SW-353 3-7 19.8 N/A

9/5/2018 SW-354 0-3 N/A 48.4 96.8 get lab sample

9/5/2018 SW-355 3-7 10.1 N/A

9/5/2018 SW-356 3-7 68.4 N/A Excavated

9/5/2018 SW-357 3-7 193.8 N/A Excavated

9/5/2018 SW-358 0-3 N/A 61.8 123.6 Excavated

9/5/2018 SW-359 3-7 27.1 N/A Excavated

9/5/2018 SW-360 0-3 N/A 47.4 94.8 Excavated

9/5/2018 SW-361 3-7 10.6 N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 10 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

Date
Collected

9/5/2018

Sampling Location/ID
Number

SW-362

Depth
(ft)

0-3

Special Designation

Analytical Method
PCBs

(8082A/

3*400

PCBs
(9078)

Result

3540C1

PCBs
(8082A/

PCBs
(9078)

10,7 38.4
122Z2L

Adjusted
PCBs*

76.8

Sample Notes

9/5/2018 SW-363 3-7 N/A

9/5/2018 SW-364 0-3 N/A 38.8 77.6 get lab sample

9/5/2018 SW-365 3-7 3.3 N/A

9/5/2018 SW-685 0-3 N/A 3.27 6.54

9/5/2018 SW-686 3-7 10.7 N/A

9/5/2018 SW-686-1 3-7 8082 FD 5.9 N/A

9/5/2018 SW-686 MS/MSD 3-7 8082 MS/MSD N/A

9/5/2018 SW-687 0-3 N/A 30.2 60.4 get lab sample

9/5/2018 SW-688 3-7 8.6 N/A

9/5/2018 SW-689 3-7 7.9 N/A

9/5/2018 B-434 0.1 N/A

9/5/2018 B-434-1 8082 FD 0.2 N/A

9/5/2018 B-434 MS/MSD 8082 MS/MSD N/A

9/5/2018 B-435 ND (0.06) N/A

9/5/2018 B-436 1.3 N/A

9/5/2018 B-437 0.1 N/A

9/5/2018 B-438 2.6 N/A

9/5/2018 B-439 55.4 N/A Excavated

9/5/2018 B-440 N/A

9/5/2018 B-441 0.3 N/A

9/5/2018 B-442 41.8 N/A Excavated

9/5/2018 B-443 0.8 N/A

9/5/2018 B-444 2.3 N/A

9/5/2018 B-445 0.3 N/A

9/5/2018 B-446 0.99 N/A

9/5/2018 B-447 ND (0.0S) N/A

9/5/2018 B-448 5.6 N/A

9/5/2018 B-449 Pending N/A

9/6/2018 SW-294 3-7 0.1 N/A

9/6/2018 SW-295 0-3 N/A 33.8 67.6 get lab sample

9/6/2018 SW-296 3-7 ND (0.05) N/A

9/6/2018 SW-297 0-3 N/A 125 250 get lab sample

9/6/2018 SW-298 3-7 0.2 N/A

9/6/2018 SW-298-1 3-7 8082 FD 0.2 N/A

9/6/2018 SW-298 MS/MSD 3-7 8082 MS/MSD N/A

9/6/2018
9/6/2018

SW-299
SW-300

0-3 N/A 78.7 157.4 get lab sample

3-7 0.2 N/A

9/6/2018 SW-301 0-3 N/A 171 342 get lab sample

9/6/2018 SW-302 3-7 ND (0-05) N/A

9/6/2018 SW-303 0-3 5.6 143 286

9/6/2018 SW-304 3-7 1.1 N/A

9/6/2018 SW-305 0-3 N/A 52.5 105 get lab sample

9/6/2018 SW-306 3-7 8.8 N/A

9/6/2018 SW-307 0-3 N/A 71.9 143.8 get lab sample

9/6/2018 SW-308 3-7 2.9 N/A

9/6/2018 SW-309 0-3 N/A 9.18 18.36

9/6/2018 SW-310 3-7 4.5 N/A

9/6/2018 SW-311 0-3 N/A 55.4 110.8 get lab sample

9/6/2018 SW-312 3-7 7.6 N/A

9/6/2018 SW-313 0-3 N/A 16.1 32.2 get lab sample

9/6/2018 SW-314 3-7 0.9 N/A

9/6/2018 SW-315 0-3 N/A 11 22

* Dexsil result multlpied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 11 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

9/6/2018 SW-316 3-7 0.6 N/A
9/6/2018 SW-317 0-3 21.4 23 46

9/6/2018 SW-318 3-7 0.5 N/A

9/6/2018 SW-319 0-3 N/A 35.7 71.4 get lab sample
9/6/2018 SW-320 3-7 0.2 N/A

9/6/2018 SW-321 0-3 N/A 21.4 42.8 get lab sample

9/6/2018 SW-322 3-7 0.5 N/A

9/6/2018 SW-323 0-3 9.1 47 94

9/6/2018 SW-324 3-7 0.3 N/A

9/6/2018 SW-325 0-3 N/A 37.2 74.4 get lab sample

9/6/2018 B-81 0.1 N/A

9/6/2018 B-82 2.4 N/A

9/6/2018 B-83 N/A

9/6/2018 B-84 11.9 N/A

9/6/2018 B-85 1.4 N/A

9/6/2018 B-86 5.1 N/A

9/6/2018 B-87 10 N/A

9/6/2018 B-88 56.9 N/A Excavated

9/6/2018 B-89 1.7 N/A

9/6/2018 B-90 6.9 N/A

9/6/2018 B-91 N/A

9/6/2018 B-92 28.9 N/A Excavated

9/6/2018 B-93 1.6 N/A

9/6/2018 B-94 0.2 N/A

9/6/2018 B-95 1.4 N/A

9/6/2018 B-96 7.6 N/A

9/6/2018 B-96-1 8082 FD 3.8 N/A

9/6/2018 B-96 MS/MSD 8082 MS/MSD N/A

9/6/2018 SW-78 N/A 17.9 35.8 i£l lab sample

9/6/2018 SW-79 N/A 12.5 get lab sample

9/6/2018 SW-80 0.4 21 42

9/6/2018 SW-80 FD 9078 FD 30.1 60.2

9/6/2018 SW-81 N/A 12.8 25.6 get lab sample

9/6/2018 SW-82 N/A 29.9 59.8 get lab sample

9/6/2018 SW-83 N/A 11 22

9/6/2018 SW-84 N/A 16.6 33.2 get lab sample

9/6/2018 SW-85 12.3 42.6 85.2

9/6/2018 SW-86 N/A 4.88 9.76

9/6/2018 SW-87 N/A 57.2 114.4 get lab sample

9/6/2018 SW-88 N/A 11.1 22.2
9/6/2018 SW-89 N/A 39.8 79.6 get lab sample

9/6/2018 SW-90 3.5 24.4 48.8

9/6/2018 SW-91 N/A 44.5 89 get lab sample

9/6/2018 SW-92 N/A 11.6 23.2

9/6/2018 SW-93 N/A 26.5 get lab sample

9/6/2018 SW-94 N/A 39 78 get lab sample

9/6/2018 SW-95 0.5 34.4 68.8

9/6/2018 SW-96 N/A 21 42 get lab sample

9/6/2018 SW-97 N/A 16.4 32.8 get lab sample

9/6/2018 B-790 5.4 13.4 26.8

9/6/2018 B-791 N/A 4.25 8.5

9/6/2018 B-792 N/A 10.5 21

9/6/2018 B-793 N/A 14.5 29 Excavated

9/6/2018 SW-544 N/A 2.18 4.36

9/6/2018 SW-545 1.1 2.9 5.8

9/6/2018 SW-546 N/A 17 34 Excavated

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 12 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

122ZSL

Adjusted
PCBs* Sample Notes

9/6/2018 SW-547 N/A 37.5 75 Excavated

9/6/2018 SW-548 N/A 9.63 19.26

9/6/2018 SW-549 N/A 5.02 10.04

9/6/2018 SW-550 0.7 6.99 13.98

9/6/2018 SW-551 N/A 9.92 19.84

9/7/2018 B-609 N/A 1.53 3.06

9/7/2018 B-610 4.5 4.34 8.68
9/7/2018 B-610 FD 9078 FD N/A 2.13 4.26

9/7/2018 B-611 N/A 7.77 15.54

9/7/2018 B-612 N/A 12.3 24.6

9/7/2018 SW-397 0-3 N/A 1.61 3.22

9/7/2018 SW-398 0-3 0.5

9/7/2018 SW-398 FD 0-3 9078 FD N/A 3.52 7.04

9/7/2018 SW-399 0-3 N/A

9/7/2018 SW-400 0-3 N/A 30.6 61.2 LAB SAMPLE <25

9/7/2018 SW-401 0-3 N/A 75.5 151 LAB SAMPLE <10

9/7/2018 SW-402 0-3 N/A 6.89 13.78

9/7/2018

9/7/2018

SW-403
SW-404

0-3 2.7 5.12 10.24

0-3 N/A 2.44 4.88

9/7/2018 B-617 N/A 3.19 6.38

9/7/2018 B-618 N/A 18.7 37.4 lab sampled

9/7/2018 B-619 N/A 32.7 65.4 lab sampled

9/7/2018 B-620 0.9 24.6 49.2

9/7/2018 B-620 FD 9078 FD N/A 5.18 10.36

9/7/2018 SW-413 0-3 0.7 19.9 39.8

9/7/2018 SW-414 N/A 24.9 49.8 Excavated

9/7/2018 SW-415 N/A 91.4 182.8 Excavated

9/7/2018 SW-416 N/A 32.3 64.6 Excavated

9/7/2018 SW-417 N/A 44.3 88.6 Excavated

9/7/2018 SW-418 0-3 1.9 62.2 124.4

9/7/2018 SW-418 FD 9078 FD N/A 63.1 126.2

9/7/2018 SW-419 N/A 36.3 72.6 Excavated

9/7/2018 SW-420 N/A 40.7 81.4 Excavated

9/7/2018 B-794 16.3 N/A re-dig

9/7/2018 B-795 2.2 N/A re-dig

9/7/2018 B-796 N/A

9/7/2018 B-797 1.5 N/A re-dig_

9/7/2018 B-798 216 N/A re-dig
9/7/2018 B-799 0.8 N/A

9/7/2018 B-800 0.6 N/A

9/7/2018 B-801 0.7 N/A

9/7/2018 B-802 3.2 N/A

9/7/2018 B-803 200 N/A re-dig

9/7/2018 B-804 6.9 N/A

9/7/2018 B-805 0.4 N/A

9/7/2018 B-806 1.4 N/A re-dig
re-dig9/7/2018 B-807 2.5 N/A

9/7/2018 B-808 9.7 N/A

9/7/2018 B-809 2250 N/A re-dlg

9/7/2018 B-810 50.2 N/A re-dlg

9/7/2018 B-811 4620 N/A re-dig
9/7/2018 B-811-1 8082 FD 3810 N/A re-dig

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 13 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs 

(8082A/ 

3540C>

PCBs
(9078)

Adjusted
PCBs*
f90781

Sample Notes

9/7/2018 B-812 205 N/A re-dig

9/7/2018 B-813 1.3 N/A re-dig

9/7/2018 B-814 9.6
229

N/A

9/7/2018 B-815 N/A re-dig

9/7/2018 B-816 3.4 N/A

9/7/2018 B-816-1 8082 FD 3.6 N/A

9/7/2018 B-816 MS/MSD 8082 MS/MSD N/A

9/7/2018 B-817 24.9 N/A

9/7/2018 B-818 7.5 N/A

9/7/2018
9/7/2018

B-819
B-820

12.5

176

N/A
N/A re-dig

9/7/2018 B-821 2.6 N/A

9/10/2018 SW-552 0-4 297 N/A re-dig

9/10/2018 SW-553 0-4 53.9 N/A _redig_

9/10/2018
9/10/2018

SW-554
SW-555

0-4
0-4

87.9 N/A

14 N/A

re-dig

9/10/2018 SW-556 0-4 28 N/A re-dig

9/10/2018 SW-557 0-4 9.6 N/A

9/10/2018 SW-558 0-4 0.09 N/A

9/10/2018 SW-559 0-4 0.4 N/A

9/10/2018 SW-560 0-4 9.2 N/A

9/10/2018 SW-561 0-4 11.5 N/A

9/10/2018 SW-562 0-4 0.5 N/A

9/10/2018 SW-563 0-4 0.06 N/A

9/10/2018 SW-564 0-4 ND N/A

9/10/2018
9/10/2018

SW-565
SW-566

5-6
0-4

98.3 N/A
ND (0.05) N/A

9/10/2018 SW-567 5-6 0.2 N/A

9/10/2018 SW-568 0-4 0.07 N/A

9/10/2018 SW-569 5-6 12.8 N/A re-dig

9/10/2018 SW-570 0-4 1.3 N/A re-dig

9/10/2018 SW-571 5-6 0.3 N/A

9/10/2018 SW-572 0-4 0.8 N/A

9/10/2018 SW-573 5-6 0.9 N/A

9/10/2018 SW-574 0-4 2.6 N/A re-dig

9/10/2018 SW-575 5-6 0.5 N/A

9/10/2018 SW-576 0-4 0.08 N/A

9/10/2018 SW-577 5-6 0.1 N/A

9/10/2018 SW-578 0-4 24.9 N/A re-dig

9/10/2018 SW-579 5-6 N/A re-dig

9/10/2018 SW-580 0-4 N/A

9/10/2018 SW-581 Pending N/A

9/10/2018 SW-582 11.3 N/A

9/10/2018 SW-583 39.8 N/A re-dig

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 14 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*

190781.
Sample Notes

9/10/2018 SW-584 0-4 0.3 N/A

9/10/2018 SW-585 5-6 0.4 N/A

9/10/2018 SW-683 0-4 16.9 N/A re-dig

9/10/2018 SW-683-1 0-4 8082 FD 15.9 N/A re-dig

9/10/2018 SW-683 MS/MSD 04 8082 MS/MSD N/A

9/10/2018 SW-684 5-6 1.1 N/A re-dig

9/10/2018 SW-690 N/A 3.3 6.6

9/10/2018 SW-691-A 0-2 18.2 33.3 66.6

9/10/2018 SW-692 N/A 24.4 48.8 LAB SAMPLE <10

9/10/2018 B-867-A 6.5 8.06 16.12

9/10/2018 B-875-A N/A

9/10/2018 B-790-A N/A 5.84 11.68
9/10/2018 B-793-A N/A 5.64 11.28

9/10/2018 SW-546-A N/A

9/10/2018 SW-547-A 1.1 0.11 0.22
9/1U/2U1B
9/17/2018 SW-529-A

Pending 72.7 145.4 Pending

9/11/2018 B-748-A 0.7 N/A

9/11/2018 B-749-A 0.1 N/A

9/11/2018 B-750-A 0.2 N/A

9/11/2018 B-751-A 0.5 N/A

9/11/2018 B-753-A 0.1 N/A

9/11/2018 B-755-A 5.3 N/A re-dig

9/11/2018 B-758-A ND (0.06) N/A

9/11/2018 B-762-A ND (0.06) N/A

9/11/2018 B-763-A ND (0.06) N/A

9/11/2018 SW-504-A 12 N/A re-dig

9/11/2018 SW-506-A 4.3 N/A re-dig

9/11/2018 SW-507-A 2.4 N/A re-dig

9/11/2018 SW-508-A 1.6 N/A re-dig

9/11/2018 B-457-A 1.1 9.09 18.18

9/11/2018 B-462-A 1.6 5.95 11.9

9/11/2018 B-463-A 3.7 30.7 61.4

9/11/2018 B-464-A 0.3 39.6 79.2

9/11/2018 B-472-A 0.8 42.2 84.4

9/11/2018

9/11/2018

B-473-A

B-478-A

0.9 54.7 109.4

0.3

9/11/2018 B-479-A 0.3

9/11/2018 SW-641-A 0-2 5.4 5.66 11.32

9/11/2018 SW-642-A 0-2 13.3 16.4 32.8

9/11/2018 SW-644-A 0-3 11.5 24 48

9/11/2018 SW-664-A 0-3 7.4 N/A

9/11/2018 SW-665-A 0-3 17.2 N/A

9/11/2018 SW-669-A 0-3 12 N/A

9/11/2018 SW-389-A 0-3 25.8 26 52 re-dig

9/11/2018 SW-390-A 0-3 16.4 24.2 48.4

9/11/2018 B-851-A ND (0.06)

9/11/2018 B-858-A 0.4

9/12/2018 B-559-A 58.5 N/A re-dlg

9/12/2018 B-631-A 19.2 N/A

9/12/2018 B-629-A 32.1 N/A re-dig

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 15 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, Rl

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 16 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(tt)

Special Designation

Analytical Method
PCBs

(8082A/
3S40Q

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

mm.

Adjusted
PCBs* Sample Notes

9/17/2018 SW-419 0-3 0.9 N/A

9/17/2018 SW-420 0-3 0.5 N/A

9/17/2018 SW-529-A 0-3 26.7 N/A re-dig

9/18/2018 SW-534-A 0-3 N/A 10.8 21.6

9/18/2018 SW-535-A 0-3 61.5 123 Pending

9/18/2018 SW-536-A 0-3 29.7 42.6 85.2 re-dig

9/18/2018 SW-541-A 0-3 11.3 14.3 28.6

9/18/2018 SW-542-A 0-3 2.7 13.9 27.8

9/18/2018 SW-543-A 0-2 0.3 13.4 26.8

9/18/2018 B-772-A

9/18/2018 B-773-A N/A 2.77 5.54

9/18/2018 B-774-A N/A 2.31 4.62

9/18/2018 B-776-A 15.6 12.5 25

9/18/2018 B-777-A N/A 0.13 0.26

9/18/2018 B-777-A FD 9078 FD N/A

9/18/2018 B-778-A N/A

9/18/2018 B-779-A N/A

9/18/2018 B-779-A FD 9078 FD N/A

9/18/2018 B-781-A N/A 0.44 0.88

9/18/2018 B-782-A N/A 9.65 19.3

9/18/2018 B-784-A N/A 1.23 2.46

9/18/2018 B-786-A N/A 0.18 0.36

9/18/2018 SW-520-A 0-3 1.9 N/A

9/18/2018 SW-521-A 0-3 N/A

9/18/2018 SW-522-A 0-3 0.5 N/A

9/18/2018 B-789-A 4.7 7.35 14.7

9/18/2018 SW-412-A 0-3 N/A 4.36 8.72

9/18/2018 B-637 27.7 55.1 110.2 re-dig

9/18/2018 B-638 2.2 16.1 32.2

9/18/2018 B-639 N/A 9.61 19.22

9/18/2018 B-640 N/A 11.2 22.4

9/18/2018 B-903 13.2 26.4

9/18/2018 B-904 N/A 2.13 4.26

9/18/2018 B-905 2.3 31.8 63.6

9/18/2018 B-906 N/A 6.57 13.14

9/18/2018 B-906 FD 9078 FD N/A 4.96 9.92

9/18/2018 SW-693 0-3 19.2 78.2 156.4

9/18/2018 SW-693-1 0-3 8082 FD 26.1 N/A re-dig

9/18/2018 SW-693 MS/MSD 0-3 8082 MS/MSD N/A

9/18/2018 SW-694 0-3 17.8 77.4 154.8

9/18/2018 SW-695 0-3 10.2 38.9 77.8

9/18/2018 SW-696 0-3 10.5 53.9 107.8

9/18/2018 SW-697 0-3 11.3 53.5 107

9/18/2018

9/18/2018

SW-698

SW-699

0-3 11.2 22.2 44.4

0-3 10.5 34.4 68.8

9/18/2018 SW-700 0-3 15.1 36 72

9/18/2018 SW-700 FD 0-3 9078 FD N/A 30.8 61.6

9/18/2018 B-450 6.2 20 40

9/18/2018 B-451 19.5 75 150

9/18/2018 B-452 17 63.8 127.6

9/18/2018 B-453 10.2 19.6 39.2

9/18/2018 B-453 FD 9078 FD N/A 48.3 96.6

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 17 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 18 of 19 9/24/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Locati on/ID
Number

Depth
(ft)

Special Designation

Analytical Method
PCBs

(8082A/
3540C1

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(90781

Sample Notes

9/20/2018 SW-389-B 0-3 Pending 35.3 70.6 Pending
9/20/2018 B-559-B Pending 79.4 158.8 Pending
9/20/2018 B-629-B Pending 26.8 S3.6 Pending

9/20/2018 SW-356-A 2-6 Pending N/A
9/20/2018 SW-508-B 0-5 Pending N/A

9/20/2018 SW-507-B 0-5 Pending N/A

9/20/2018 SW-506-B 0-4 Pending N/A

9/20/2018 SW-505-A 0-5 Pending N/A

9/20/2018 SW-82-A 4-6 Pending N/A

9/20/2018 SW-78-A 4-6 Pending N/A

9/20/2018 SW-97-A 2-6 Pending N/A

9/20/2018 SW-96-A 2-6 Pending N/A

9/20/2018 SW-94-A 2-6 Pending N/A

9/20/2018 B-755-B Pending N/A

9/20/2018 SW-502-A 0-4 Pending N/A

9/20/2018 SW-503-A 0-5 Pending N/A

9/20/2018 B-535-B 10 Pending N/A

9/20/2018 SW-504-B 0-5 Pending N/A

9/20/2018 SW-84-A 4-6 Pending N/A

9/20/2018 B-88-B Pending N/A

9/20/2018 SW-135-A 3-7 Pending N/A

9/20/2018 SW-134-A 3-7 Pending N/A

9/21/2018 B-732 Pending N/A

9/21/2018 B-733 Pending N/A

9/21/2018 B-734 Pending N/A

9/21/2018 B-735 Pending N/A

9/21/2018 B-735-1 Pending N/A

9/21/2018 B-735 MS/MSP 8082 MS/MSD Pending N/A

9/21/2018 B-737 Pending N/A

9/21/2018 B-736 Pending N/A

9/21/2018 B-739 Pending N/A

9/21/2018 B-740 Pending N/A

9/21/2018 B-741 Pending N/A

9/21/2018 B-742 Pending N/A

9/21/2018 B-743 Pending N/A

9/21/2018 B-744 Pending N/A

9/21/2018 B-745 Pending N/A
9/21/2018 B-746 Pending N/A

9/21/2018 B-747 Pending N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 19 of 19 9/24/2018




